
California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 04-093-554

ContractorType:

Contractor Name: Los Angeles Conservation Corps

Contractor Department:

Street Address: P.O. Box 15868

Suite:

City: Los Angeles

State: CA Zip: 90015-    

Project Number: 04-093-554

Project Name: Mission Creek Restoration Project

Project 
Description:

Restore Mission Creek by removing trash, restoring the stream 
channel, planting native vegetation, and installing NPDES-
conforming screens to capture trash. At-risk youth from 
LACC's Adult Corps program will undertake the majority of 
the labor. The project includes an outreach plan to educate 
community members and park users about the Creek and other 
wetlands issues. Interpretive signs will be installed to educate 
the public about the history and importance of this stream 
along with information about BMPs.

Problem 
Statement:

Watershed: Mission Creek

Outcomes: This project seeks to alleviate trash flowing from Legg Lake, 
an impaired water body, from entering Mission Creek and 
then flowing into the Rio Hondo. An accumulation of trash 
along the one-mile stretch of shore of Mission Creek will also 
be removed.

Project Status: Active

Funding Source: Prop-13-III

Project Amount: $295,961

Grant Manager: S Gettel

Teague Waybright Daniel Knapp

(323) 526-1460 (213) 747-1872

tweybright@lacorps.or dknapp@lacorps.org

3235261453 2137472944

Execution Date:  1/31/05 End Date:  3/31/07

Project on Schedule: No

Project Details

Contractor

Project Director Project Assistant

Phone Number:

Fax Number:

Email Address:

Name:

Phone Extension:

Funding and Invoices

Contract

Deliverables

Match Amount: $55,982

Fund Summary

$295,961.00

$20,717.05

$55,982.00

$0.00

Allocation

Used

Balance

Award Match

$275,243.95 $55,982.00
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California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 04-093-554

Events

Line Item Description

Due Receive

Task 
Completed

 Date

6.2 Expenditure/Invoice Projections (quarterly)

6.3 Grant Summary Form 5/1/05 9/21/05 Yes

6.4 Natural Resource Projects Inventory (NRPI) project survey form 5/26/06 No

6.x1 Copy of final CEQA/NEPA documentation 6/30/05 No

6.x2 Signed cover sheets for all permits 6/30/05 No

1.0 Project Assessment and Evaluation Plan (PAEP) 2/25/05 No

1 Monitoring Plan 2/17/05 9/21/05 Yes

2.1 Establishment of a Work Group 1/21/05 8/15/05 Yes

2.2 Project Guidance Plan 5/20/05 No

2.3 Removal of Accumulated Trash and Debris from the Creek No

2.4 Installation of Trash-Collecting Barrier Screens 10/20/05 No

2.5 Restoration of Natural Course of Stream 11/18/05 No

2.6 Planting of Native Riparian Species 12/31/05 No

2.7 Public Outreach 3/24/06 No

2.8 Draft and Final Project Reports 5/26/06 No

5.0 Standard Requirements Certification Form (as needed)

6.1 Progress Reports by the 20th (changed from monthly to quarterly)

2.1.1 List of Working Group Members 1/21/05 8/15/05 Yes

2.1.2 List of Executive Team Members 1/21/05 8/15/05 Yes

2.2.2 Draft Project Guidance Plan 4/8/05 5/2/06 Yes

2.2.3 Final Project Guidance Plan 5/20/05 No

2.4.1 Trash Collection Screen and Installation Design 4/8/05 No

2.4.4 Maintenance and Cleaning Schedule 1/27/06 No

2.5.4 Pre-and Post-Restoration Efforts Photo Documentation 11/18/05 No

2.5.1 Streambed Restoration Plan 6/30/05 No

2.4.5 Pre-and Post-Documentation of Trash Barriers Installation 10/20/05 No

2.6.2 Planting Schedule 10/28/05 No

2.6.5 Pre- and Post-Planting Photo Documentation 12/31/05 No

2.7.1 List of Invitees 3/17/06 No

2.7.2.1 Program Materials 3/24/06 No

2.7.2.2 Notifications/Advertisments/Flyers 3/24/06 No

2.8.2 Draft Project Report 4/28/06 No

2.8.3 Final Draft Report 5/26/06 No
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California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 04-093-554

Status report

6/30/06

This project has fallen behind for various reasons, including the loss of the Project Director early on during 
the project term. The new Project Director is working to get the project up to speed. The installation of a 
trash collecting barrier screen and the start of the restoration of a portion of Mission Creek are expected to 
occur in July.

Status

Type:

Date:

Subject:

Status:

Comments:
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